COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2018

ESTI MATE SUMVARY 08: 49: 22
CONTI D C22436 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22436- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI ME ALLOW 85 WORK DAYS
US 50, K-11-G STRUCTURE REPLAC PERCENT TIME:  28.24 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. FBR0502- 081
US 50, K-11-G STRUCTURE REPLACEMENT
NAMVE OF ROAD:
PROJECT COUNTI ES: SAGUACHE
CONTRACTOR:
DI ETZLER CONSTRUCTI ON CORPORATI ON PAY PERI OD ENDI NG 07/ 28/ 2018 DATE TI ME STARTED 06/18/2018
100 Gateway Circle DATE LET 04/ 19/ 2018 DATE WORK BEGAN 06/ 18/ 2018
DATE AWARDED 04/ 26/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 14/2018 DATE ACCEPTED
Ber t houd CO 80513 (303) 532- 8859 DATE NOTI CE TO PROCEED 06/18/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 227, 536. 38 PARTI Cl PATI NG $ 37, 125. 00 $ 0. 00
AWARD PRQJECT AMI: $ 1,152, 820.58 NON- PARTI G PATI NG 469, 361. 59 293,176. 31
PERCENT COMPLETE: 41.26% TOTAL EARNI NGS 506, 486. 59 293,176. 31
FUNDS AVAI LABLE: $ 721,049.79 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 506, 486. 59 293, 176. 31
TOTAL CLAI VS $ 0.00 RETAI NAGE -14,294. 60 -8, 645. 29
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 492,191. 99 284, 531.02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 492, 191. 99 284, 531.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 284, 531. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22436-BI D ESTI MATE RUN 07/ 30/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0002 08: 49: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0250 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.330
LS 0. 000 0. 00
2, 750. 00000 0. 330 907. 50
0010 202-00090 Renoval of Delineator 8. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0.00
0015 202-00220 Renpval of Asphalt Mat 92. 000 0. 000
Sy 0. 000 0. 00
8. 80000 0. 000 0. 00
0020 202-00240 Renoval of Asphalt Mat (Pl aning) 2,445. 000 0. 000
SY 0. 000 0. 00
5. 62000 0. 000 0.00
0025 202-00250 Renopval of Pavenment Marking 1, 458. 000 0. 000
SF 0. 000 0. 00
4.40000 0. 000 0. 00
0030 202-00821 Renoval of Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
27.50000 0. 000 0.00
0035 202-01000 Renpval of Fence 252. 000 252. 000
LF 0. 000 0. 00
3. 30000 252. 000 831. 60
0040 202-01130 Renoval of Guardrail Type 3 398. 000 0. 000
LF 0. 000 0. 00
7.70000 0. 000 0.00
0045 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0. 00
137. 50000 0. 000 0. 00
0050 203-00050 Unsui tabl e Materi al 10. 000 0. 000
cY 0. 000 0. 00
13. 20000 0. 000 0.00
0055 203-00060 Enbankment Material (Conplete In Place) 1, 289. 000 0. 000
cY 0. 000 0. 00

41. 86000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0250

0060 203-01100

0065

203- 01510

0070

203- 01594

0075

203- 01597

0080

203- 02330

0085

207- 00205

0090

208- 00002

0095

208- 00020

0100

208- 00045

0105

208- 00070

0110 208-00103

C22436
22436-BID
FBR0502- 081
| TEM
DESCRI PTI ON

Proof Rolling

Backhoe

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi

Erosi on Log Type 1 (12 Inch)

Silt

Fence

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
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138.
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.00
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.00

08: 49: 22

AMOUNT

679.

534.

2,200

.00

.00

.00

.00

.00

.00

80

60

00

.00

.00



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22436-BI D ESTI MATE RUN 07/ 30/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0002 08: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0115 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
82. 50000 0. 000 0. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
49. 50000 0. 000 0.00
0125 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
51. 70000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 85. 000 10. 500
DAY 13. 500 4,083.75
302. 50000 24. 000 7,260. 00
0135 208-00400 \Water Control 1. 000 0.500
LS 0.125 8, 750. 00
70, 000. 00000 0. 625 43, 750. 00
0140 210-01000 Reset Fence 60. 000 0. 000
LF 0. 000 0. 00
7.70000 0. 000 0.00
0145 212-00006 Seeding (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
2,472.01000 0. 000 0. 00
0150 212-00028  Seeding (Weétl ands) 0. 050 0. 000
ACRE 0. 000 0. 00
1, 595. 00000 0. 000 0.00
0155 212-00032 Soi | Condi tioning 0. 850 0. 000
ACRE 0. 000 0. 00
1, 008. 59000 0. 000 0. 00
0160 213-00004 Mil ching (Weed Free Straw) 0. 850 0. 000
ACRE 0. 000 0. 00
1, 424.50000 0. 000 0.00
0165 213-00061 Mul ch Tacki fier 85. 000 0. 000
LB 0. 000 0. 00

8. 24000 0. 000 0. 00



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22436-BI D ESTI MATE RUN 07/ 30/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0002 08: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0170 214-01010 Brush Layer Cutting 600. 000 0. 250
EACH 149. 750 856. 57
5. 72000 150. 000 858. 00
0175 215- 00000 Transpl ant Shrub 15. 000 0. 000
EACH 0. 000 0. 00
82. 50000 0. 000 0. 00
0180 216-00221  Soil Retention Bl anket (Coconut) (Biodegradable O ass 2, 000. 000 0. 000
1
) Sy 0. 000 0. 00
4.08000 0. 000 0. 00
0185 240- 00000 W ldlife Biol ogist 20. 000 8. 000
HOUR 0. 000 0. 00
107. 64000 8. 000 861. 12
0190 240-00010 Rernoval of Nests 10. 000 0. 000
HOUR 1.000 49. 50
49. 50000 1. 000 49. 50
0195 304-06000  Aggregate Base Course (Cl ass 6) 334. 000 0. 000
TON 0. 000 0. 00
30. 80000 0. 000 0. 00
0200 304-09014 Aggregat e Base Course (Special) 54. 000 0. 000
TON 0. 000 0. 00
17. 60000 0. 000 0. 00
0205 403-00720 Hot M x Asphalt (Patching) (Asphalt) 652. 000 0. 000
TON 0. 000 0. 00
191. 77000 0. 000 0. 00
0210 411-10255 Emul sified Asphalt (Sl ow Setting) 529. 000 0. 000
GAL 0. 000 0. 00
8. 80000 0. 000 0. 00
0215 606- 00301 Cuardrail Type 3 (6-3 Post Spacing) (31 in. MSS) (12 413. 000 0. 000
in. Block)
LF 0. 000 0. 00
37.84000 0. 000 0. 00
0220 606- 02003 End Anchorage (Nonflared) (31 in. M3S) (12 in. Bl ock) 4. 000 0. 000
EACH 0. 000 0. 00

3, 460. 11000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0250

0225 607-00005

0230

607- 00010

0235

607-01000

0240

607-11525

0245

607-60116

0250

609- 60011

0255

612-00001

0260

612- 00003

0265

625- 00000

0270

625- 00001

0275 626- 00000

ROADWAY

C22436
22436-BI D
FBR0502- 081
| TEM
DESCRI PTI ON
End Post

Corner and Line Brace Post

Fence Barbed Wre with Metal

Post s

Fence (Plastic)

16 Foot Gate

Curb Type 6 (Section M

Del i neator (Type I)

Del i neator (Type I11)

Construction Surveying

Construction Surveying (Hourly)

Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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EACH
358. 93000
1. 000
EACH
380. 60000
275. 000
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7. 26000
217. 000
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4. 40000
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EACH
467. 50000
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EACH
18. 70000
4. 000
EACH
25. 30000
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LS
11, 660. 00000
40. 000
HOUR
176. 00000
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LS

50, 000. 00000

QrY TH'S PERI OD
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08: 49: 22

AMOUNT
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CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22436-BI D ESTI MATE RUN 07/ 30/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0002 08: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0280 626-01104 Public Information Services (Tier V) 1. 000 0.125
LS 0. 155 852. 50
5, 500. 00000 0. 280 1, 540. 00
0285 627-00013 Pavenment Marking Paint (H gh Build) 28. 000 0. 000
GAL 0. 000 0. 00
167. 20000 0. 000 0.00
0290 630-00000  Fl aggi ng 1, 500. 000 0. 000
HOUR 33. 000 396. 00
12. 00000 33. 000 396. 00
0295 630- 00007 Traffic Control Inspection 61. 000 13. 000
DAY 5. 000 660. 00
132. 00000 18. 000 2,376.00
0300 630-00012 Traffic Control Managenent 60. 000 7.000
DAY 16. 000 5, 632. 00
352. 00000 23.000 8, 096. 00
0305 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
442.20000 0. 000 0.00
0310 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
93. 50000 0. 000 0. 00
0315 630-80341 Construction Traffic Sign (Panel Size A) 40. 000 8. 500
EACH 3. 000 115. 50
38. 50000 11. 500 442.75
0320 630-80342 Construction Traffic Sign (Panel Size B) 20. 000 5. 000
EACH 0. 000 0. 00
38. 50000 5. 000 192. 50
0325 630-80359 Portabl e Message Sign Panel 350. 000 40. 000
DAY 42.000 1,617.00
38. 50000 82. 000 3,157.00
0330 630-80360 Drum Channel i zi ng Devi ce 50. 000 17.500
EACH 0. 000 0. 00

18. 70000 17. 500 327.25



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22436-BI D ESTI MATE RUN 07/ 30/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0002 08: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0335 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
40. 70000 0. 000 0. 00
0340 630-80370 Concrete Barrier (Tenporary) 300. 000 0. 000
LF 0. 000 0. 00
34. 10000 0. 000 0. 00
0345 630-80380 Traffic Cone 100. 000 11. 000
EACH 0. 000 0. 00
4.40000 11. 000 48. 40
0350 630- 80440 Portable Runble Strips (Tenporary) 6. 000 0. 000
EACH 1. 000 2,081.75
2,081. 75000 1. 000 2,081.75
0355 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
3,767.50000 0. 000 0. 00
0360 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0. 00
0365 700-70010 F/ A Mnor Contract Revisions 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70012 F/ A Asphalt Pavenent Incentive (Snoothness) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 07/ 30/ 2018

CONTI D: C22436

PCN: 22436-BID

PRQIECT FBR0502- 081

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 ROADWAY

0385 700- 70380 F/ A Erosion Control

CAT NOO350 STRUCTURES
0390 202-00425 Renoval of Bridge Railing
0395 202- 00495 Renoval of Portions of Present
0400 206-00000 Structure Excavation
0405 206-00100 Structure Backfill (O ass 1)
0410 206- 00200 Structure Backfill (Cass 2)
0415 206-01781 Shoring (Area 1)
0420 515-00120 Wat er proofi ng (Menbrane)
0425 601-03030 Concrete Class D (Box Cul vert)
0430 602- 00000 Rei nforcing Steel

Structure

ESTI MATE NG 0002 08: 49: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250  CURRENT AMT $ 732,585.00$%  35,530.55% 115, 741.55
73. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
1. 000 0. 000
LS 0. 000 0. 00
35, 200. 00000 0. 000 0. 00
340. 000 161. 000
oy 9. 000 138. 60
15. 40000 170. 000 2, 618. 00
280. 000 0. 000
oY 0. 000 0. 00
48. 40000 0. 000 0. 00
35. 000 0. 000
oy 0. 000 0. 00
48. 40000 0. 000 0. 00
1. 000 0. 000
Ls 0. 000 0. 00
17, 000. 00000 0. 000 0. 00
186. 000 0. 000
sy 0. 000 0. 00
48. 40000 0. 000 0. 00
62. 890 17.330
oY 45. 560 91, 120. 00
2, 000. 00000 62. 890 125, 780. 00
6, 776. 000 0. 000
LB 6, 776. 000 13, 416. 48
1. 98000 6, 776. 000 13, 416. 48



CONTI D: C22436 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22436-BI D ESTI MATE RUN 07/ 30/ 2018
PRQJECT: FBR0502- 081 ESTI MATE NO 0002 08: 49: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STRUCTURES

0435 603-71210 12x10 Foot Concrete Box Cul vert (Precast) 85. 000 21.250
LF 55. 250 152, 970. 68
2,768. 70000 76.500 211, 805.55

CAT 0350 CURRENT AMI  $ 457,826.38 % 257,645.76$ 353, 620. 03
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BID | TEMS - Bridge Enterprise

0440 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0445 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
16, 500. 00000 1. 000 16, 500. 00
0450 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4,125. 00000 1. 000 4,125. 00
CAT 0450 CURRENT AMT $ 37,125.00 % 0.00% 37,125. 00

PROJECT TOTAL CURRENT AMI $ 1,227,536.38% 293,176.31% 506, 486. 58



